IN VITRO CYTOTOXICITY VALIDATION STUDY TIMELINE

Task Actual Date Estimated Date

Statement of Work issued by NIEHS Late March 2002
to the Testing Facilities

Response /Proposal received from May 2002
the Testing Facility
Award of Contracts Late June 2002

Submission of Study Protocol/CVs of July 2002
Key Personnel/SOPs

Start Testing — Phase | (Phase la) August 2002

End Phase la November 2002

Protocol Development/Review/ Oct — Nov 2002

Retest if necessary

Begin Phase Ib November 2002

End Phase Ib Early May 2003

Protocol Development/Review April-May 2003

Data Review/Retest if necessary

Begin Phase |l Early June 2003

End Phase I November 2003

Protocol Development/Review September-November 2003
Data Review/Retest if necessary

Begin Phase |l October 2003 (solubility testing) | December 2003 (cytotoxicity

testing)

Draft Phase Ill Report to SMT June 2004




